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MONTHLY REPORT ON STATUS OF PROJECTS
PREVIOUSLY VOTED BUT NOT AWARDED

There are three projects worth $18.5 million included in the current inventory of projects not awarded
within six months of a Commission allocation.  Since the last report, two projects were awarded
and no new projects were added.

SUMMARY

Number of
Projects

Value in
Millions Cause of Delay Projects

2 17.6 Bids rejected 11-IMP-Var,
04-SOL-80

1 .9 Conflict with another project 08-RIV-60

-------- ----------
3 $18.5 Total
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PROJECT DETAILS

• Project #1 – 08-RIV-60
In June 2000, funds were allocated for a replacement highway planting and irrigation system
project on Route 60.  The project was advertised on August 14, 2000 with a bid opening scheduled
for October 5, 2000.  The bid opening was postponed while potential conflicts with the mainline
construction project, still under construction, were resolved.  The bids were opened on May 3,
2001. The bids appear acceptable and the Department expects to award the contract by the end of
June.

Details Allocation
Project EA County Rte Program Date $1,000’s
08-463231 RIV 60 STIP 06/00 $898

• Project #2 – 11-IMP-Various
In July 2000, funds were allocated for bridge deck and joint replacement project on various bridges
in San Diego and Imperial Counties.  The project was advertised on August 21, 2000. After bid
opening in September, the bids were rejected due to high bids and the Department reviewed the
project. The project was advertised on May 29, 2001 with a bid opening scheduled for
June 28, 2001.

Details Allocation
Project EA County Rte Program Date $1,000’s
11-075301 IMP Various SHOPP 7/00 $1,840

• Project #3 – 04-SOL-80
In August 2000, funds were allocated for a pavement rehabilitation and concrete barrier project on
Route 80 in Solano County.  The project was advertised on September 25, 2000. Bids were opened
on December 6, 2000, but the bids were rejected during the review of bids process when several
items were discovered which could have resulted in substantial claims.   The project was updated to
reflect recently completed maintenance repair work and to revise the quantities of several items.
The project was readvertised on May 21, 2001 and the bids were opened on June 20, 2001.  The
Department expects to award the contract within the normal time frame.

Details Allocation
Project EA County Rte Program Date $1,000’s
04-0T0501 SOL 80 SHOPP 8/00 $15,780

No new Projects have been added since the last report


